
CERCLA REMOVAL ACTION 
DAILY WORK ORDER 

302836 
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SITE NAME: Matteo Iron and Metal Site CONTRACT NO.: EP-W-04-054 
ADDRESS: West Deptford, NJ DO NO.: 0027 
SITE SPILL NO.: 02KD DAILY WORK ORDER NO.:002 
REGION: II DATE: March 13, 2006 
CONTRACTOR: WRS OSC: Nick Magriples 

RESP. MGR.: Scott Garpiel 

DESCRIPTION OF WORK TO BE PERFORMED 

A.) Provide a brief finalized site safety plan by Wednesday, 
March 15. prior to initiation of work. Items to cover in the plan 
include: fence installation 

B.) Provide and install temporary fencing. Initiate fence 
installation by Wednesday, March 15. 

C.) Provide and secure Signs on the temporary fencing once the 
fence is erected. 
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PERSONNEL AUTHORIZED 
RESPONSE MGR: 1 CLEANUP TECH: 2 

EQUIPMENT/EXPENDABLE MATERIALS AUTHORIZED 

ITEM QUANTITY ITEM QUANTITY 
Pickup Truck 1 
Van 1 
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I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER. 

SIGNATURE OF ON-SCENE 
COORDINATOR 'MA, 
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S 
REPRESENTATIVE 
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